attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 19-Nov-14
Time 5:41PM

Contract No.:  04-0120F4

Diary #: 121 Const Calendar Day: 347 Date:
Inspector Name: Bruce, Matt Title:
Inspection Type: Intermittent

Shift Hours: 06:30am  03:00 pm Break: 00:30
Federal ID:

Location:

Reviewer:  Mathur, Lalit Approved Date:

21-Aug-2010  Saturday
Transportation Engineer

Over Time:

24-Jan-11 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 50 - 60
Precipitation 0.00"
Working Day If no, explain:

12PM 60-70

4PM 50 - 60

Condition Overcast to sunny

Diary:
Work description.

corner between Panels 2 and 3.

- Continued to prepare for the grout placement of the West Deviation Saddle grout pad mock-up scheduled
for Monday August 23rd. Calculations were done to determine the quantities of grout for the operation in
addition to reviewing specifications for the grout.
- See Lalit's diary for ABFs labor, equipment and other operations at the W2 cap beam and at Pier 7. ABF
ironworkers conducted another water test on the West Deviation Saddle grout pad mock up to see if the
forms were "liquid-tight". | was present during one of the tests where some leaking was seen at the bottom

Dispute

[]

Attachment

W 2E West Deviation Saddle steel forms bearing on the protective pipe
sleeve of an anchor rod. It is unknown whether this is "liquid tight" or

not.
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ABF ironworkers installed outlet grout tubes with shut off valves at the
top of the steel forms today.
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